

# Roeland Park Public Works Committee-Agenda

Date of Meeting: June 09, 2008 / 6:00p.m. – 7:30p.m

**Present:**  Mark Kohles (chair)  Debbie Schraeder (co-chair)  
 Bill Cunningham  John Carter  Pat Mundis  
 Rex Taylor  Bill Art  Megan England  
 Adrienne Foster  Scott Gregory  Toni Hull  
 Bob Myers  Katie Grotegut

**Prepared By:** Mark Kohles`  
**Cc.** Attendees, Roeland Park City Council members

1. **2007 Sidewalk Program:**
  - a. Preliminary Design is complete. Review set is available at City Hall.
  - b. Waiting for easements to proceed. Construction may proceed Fall '08
2. **RC12-12:**
  - a. Final plans are being completed.
  - b. Received Shafer, Kline and Warren plans for Fairway's downstream section.
  - c. Easement Issues with the State Historical Society have been resolved.
  - d. Fairway may, or may not be part of the project depending if easements are signed.
3. **RC12-13:**
  - a. Contractor completed seed/sod issues.
  - b. Will be completing concrete issues when they do Roe Lane
4. **RC12-14:**
  - a. Design is in process.
  - b. Town Hall progress meeting will be scheduled this Fall.
5. **Roe Lane Improvements:**
  - a. Miles Excavating will be the contractor.
  - b. Expected start date is June 23.
6. **2008 Street Improvements Review:**
  - a. Critical areas for curb, gutter, and pavement replacement have been reviewed and measured. A list will be available for review.
7. **Collins Noteis & Associates – Discussion of Cedar Street Traffic Flow.**
8. **Design Guidelines / RFQ's for the corner of the NW and NE corners of Roe and Johnson Drive**
9. **Storm Water Utility District Discussion**
10. **Miscellaneous issues to be discussed in a future Public Works Meeting:**
  - a. Fate of the former Roeland Park School
  - b. Develop city-wide sidewalk placement criteria
11. **Next Public Works Meeting: July 14, 2008--6:00-7:30p.m.**

End of Document