

Roeland Park Public Works Update Report

By: Bill Cunningham
08/05/09

48th and Roe Traffic Study

- Wilbur Smith representatives will be present to discuss the alternatives and answer questions regarding the traffic study.

Crosswalk at Fontana and Elledge

- Discuss the needs and requirements for a cross walk at Fontana and Elledge.

Sidewalk Program

- A light pole on sycamore is scheduled to be moved to the back of the sidewalk. Other than the light pole the project is complete and final payment will be made and the 2 year warranty period will begin.

RC12-12

- Rose-Lan Construction Company is underway on the project. They are finishing the pipe work and the street milling and overlay associated with the pipe work. They will soon start on the street reconstruction. They will start with 48th street with Wells, Neosho and Mohawk to follow.
- Coordination meetings have been held at City Hall with Utility representatives, City representative, the City engineer and the contractor.
- Two items are open and require some discussion:
 - A discussion about adding a trash rack to the upstream opening of the RCB, upstream of 52nd Place needs to be conducted. A drawing and estimate will be distributed
 - Grading of the Kirkman property verses the installation of an inlet is yet to be decided and recommended.

RC12-14

- Design is in process. Condemnation proceedings are in process for easements not yet received. A meeting with appraisers and homeowners was conducted July 30th and will continue on August 12th.

CARS Program

- The City has received word that 53rd street; Buena Vista to Reinhart has been approved for funding for 2010 construction. An inter-local agreement will need to be established between the City and Fairway.

2009 Street Improvement Program

- Most of the concrete work is completed, milling and overlay is schedule to follow soon.

2010 Street Improvements

- A contract has been established with Larkin to undertake the design, work has begun in gathering of the mapping and utility necessary filed work will follow soon with marking and measuring of curb and gutter, driveways and sidewalk that will need to be removed and replaced.
- **Miscellaneous**